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F igure 1 b 
S ite Location Map 

Falcon Refinery aka National O i l Rec overy Corporation 
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Figure 1 c 
Site Detail Map 

Falcon Refinery aka National Oil Recovery Corporation 
Ingleside. San Patricio County, Texas 
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09.2003 Aerial



Site History
 4/1980:  The refinery was constructed by UNI Refining

 The refinery or portions thereof operated intermittently under 
various entities for refining and storage and then just storage.

 12/1990:  National Oil Recovery Corporation (NORCO ) obtained 
the facility
 6/1991:  NORCO obtained the dock facility from Sun Operating.  
 It does not appear that NORCO ever operated the facility but did 
lease the facility out for use of the onsite storage tanks.

 09/2011:  Designation as Superfund Alternatives Site cancelled 
and Site was listed on the NPL 

 2/2012:  Lazarus Texas Refinery 1 (LTR1)obtained the facility  and 
dock.  NORCO remains liable for cleanup activities under the  
AOC even though they have a sales contract where LTR1 has 
formally accepted those continuing AOC responsibilities.



Site History
Removal Remedial
 08/2003:  Action Memo for Oversight Costs 

Signed to be included in AOC ($99,993).
 06/2004:  Removal AOC entered into with PRP 

(National Oil Recovery Corporation (NORCO)) to 
conduct Removal Action.  The Scope of Work is:
 Remove/Dispose of source materials from 

tanks, misc. containers, equipment, 
buildings, piping, and piping to the docks

 The work also includes:
 Asbestos Inspection and Abatement
 Assessment and Removal of Hazardous 

Substance, or Pollutants, or 
Contaminants

 Decontamination of Containers, 
Equipment, Piping, and Buildings

 Removal of Containers, Equipment, 
Piping, and Other Contaminated Items

 Consolidation, Removal, and Disposal of 
Visibly Contaminated Soils

 06/2004:  Remedial AOC 
entered into with PRP to 
conduct RI/FS

 Aug 2007:  NORCO conducts 
RI Sampling.



Site History
Removal Remedial
 02/10/2010:  Superior Crude 

(Leasee) had a large oil spill 
estimated at 24,000 bbls with 
2200 bbls entering wetland 
(Cleanup Performed by Superior)

 03/28/2011:  Work Takeover Letter 
issued to NORCO for default on 
Removal Order

 04/2011  EPA obtains $500K for 
Removal through Letter of Credit 
from NORCO due to default on 
Removal Order

 05/2/2011:  Agreed Order 
negotiated allowing NORCO to 
resume Removal Action

 02/10/2010:  Superior Crude 
(Leasee) had a large oil spill 
estimated at 24,000 bbls with 
2200 bbls entering wetland 
(Cleanup Performed by 
Superior)

 03/28/2011:  Work Takeover 
Letter issued to NORCO for 
default on Remedial Order

 04/2011  EPA obtains $500K for 
Remedial through Letters of 
Credit from NORCO due to 
default on Remedial AOC



11.22.2011 Aerial



Site History
Removal Remedial
 During NORCO Ownership under the 

AOC (8/2003 – 2/2012), NORCO 
accomplished the following:
 Disposal of:

 7.8 M gallons of hazardous waste 
liquids via deep well injection 

 40 yd of petroleum contaminated soils
 15 yd hazardous solids
 58 T pounds of K169/Caustic Sludge
 166 T pounds K169 Sludge
 50 yd fiberglass insulation

 Recycled 1.8 M pounds metal
 Recycled 17 T gallons of oil
 Cleaned/Gas Freed/Demolished 15 

Tanks



Site History
Removal Remedial
 02/23/12:  Sale of Falcon Refinery ‐

Letter Agreement between 
NORCO and LEH/LTR (closed 
about 2/29/12)

 06/28/2012:  Superior Crude 
(Leasee) had a pipeline spill 
estimated at 15 – 20 bbls (Cleanup 
Performed by Superior).

 12/26/2012:  Superior Crude 
(Leasee) had another tank spill 
(Tank 13) estimated at 3 – 5 
gallons/minute  and remained in a 
trench in secondary containment. 
Tank pumped off to barge.  TRRC 
involved.  (Cleaned up by 
Superior)

 12/31/12:  LTR1 activities on‐site 
ceased due to funding issues

 02/23/12:  Sale of Falcon Refinery ‐ Letter 
Agreement between NORCO and LEH/LTR 
(closed about 2/29/12)

 06/28/2012:  Superior Crude (Leasee) had a 
pipeline spill estimated at XXX bbls (Cleanup 
Performed by Superior).

 03/2012:  EPA sent letter to NORCO 
demanding payment of $209,036.12 to comply 
with RI/FS order.

 09/2012:  EPA Cincinnati sends notice of non‐
compliance letter to NORCO for failure to pay 
past due amount of $209,036.12.

 09/2012:  RI/FS Task Order issued to RACS 
Contractor ($500K need $1.2M).

 12/26/2012:  Superior Crude (Leasee) had 
another tank spill (Tank 13) estimated at 3 – 5 
gallons/minute  and remained in a trench in 
secondary containment. Tank pumped off to 
barge.  TRRC involved.  (Cleaned up by 
Superior)

 02/2013:  EPA Contractor’s Site Management 
Plan, QAPP, FSP approved for RI/FS.



Site History
Removal
 LTR1 actions since 2/12 – 12/12purchase:

 Conducted Site Maintenance Activities
 Repaired Secondary Containment
 Cleaned and Made Temp. Repair to T12 to facilitate 

transfer of water from T26
 Set up transfer piping to transfer water from T26 to 

T12
 Irrigation Field Set Up for Land Application of 

Treated water from T12/26
 Removed portion of T30 internal roof to access 

sludge
 Disposed of 50 yd of fiberglass insulation from 

previous tank demo
 Inventoried/Sample Waste for Disposal and 

Treatment Option.
 1/13: LTR1 progress stops due to funding issues
 3/13: LTR1 provides information about a loan it is 

seeking to continue progress at site
 4/13  LTR1 indicates the loan value is  initially $3.5 

million but no further work can be done until loan is 
approved.



Items Remaining to be Completed
Removal
 Remaining Removal Activities:
 Tank 26

 Transfer oily water from T26 to T12 or T16 or 
 Remove/Dispose of  oily water/sludge (26,000 

bbl/11375 bbl)
 Demolish /RefurbishTank (as desired)
 Remove all contaminated soils from below tank

 Tank 7
 Remove/Dispose sludge from Tank (861 bbls)
 Demolish /RefurbishTank (as desired)
 Remove all contaminated soils from below tank

 Tank 30
 Remove remainder of internal roof
 Remove/Dispose  of oily water/sludge (3032 bbl/3032 

bbl)
 Demolish /RefurbishTank (as desired)
 Remove all contaminated soils from below tank

 Tank 12
 Transfer oily water (6246 bbl) to T16 to be treated 

and irrigated
 Demolish /RefurbishTank (as desired)
 Remove all contaminated soils from below tank



Items to be completed
Removal
 Removal of materials from all piping and 

other equipment 
 Butane Tank

 Clean/Dispose of residual material
 Water Treatment System

 Test installed irrigation system
 Treat  water with treatment 

chemical/sand/activated carbon
 Test to determine if it meets TCEQ and 

Land Disposal Critera and Retreat as 
necessary

 Batch irrigate once water meets criteria
 Asbestos Removal

 Conduct additional Asbestos Survey of 
Process Area

 Conduct Asbestos Removal/Disposal as 
required

 Removal Action Report



Aerial Photo of Feb 2010 Spill



11.22.11 Aerial Showing Property



North Refinery Area 11.22.13



Main Refinery Area 11.22.13



Refinery Dock Area 11.22.13



Refinery Dock Closeup 11.22.13



Tankage

 Tanks 13, 14, 15 being still with Superior Crude
 Tank 16 is being repaired by LTR1 (complete)

Tank  
Number

Tank 
Capacity 
(bbls)

Waste  Type Waste 
Volume
(feet)

Waste
Volume 
(bbls)

7 10000 Sludge (K169) 2.5 861

12 100000 OilyWater 3 6246

26 65000 Oily Water
Sludge (K169)

16
7

26000
11375

30 160000 Oily Water
Sludge (K169)

0.75
0.75

3082
3082



Estimated Costs
 Sludge:  643,356 gallons @6.02#/gal@ .0005 ton/# X 
$500/ton = $968,250

 Oily Water:  35328 bbls (1,483,776 gallons) X $1.00 =     
$ 1,483,000

 Asbestos Waste:  $3600
 Soil:  $ 50,000
 Transportation:  $350,000
 Labor:  $ 1,000,000
 Equipment & Supplies:  $ 1,000,000
 Total:  $ 5,821,500 (includes 20% contingency)
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